
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:18 PM

Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 016 Date: 18-Feb-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 163

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Sunny with mild temperatures – Hi 68°F Low 58 cold, Too Foggy AM, sunny rest of day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
ABF is not performing any activities at W2.
ABF’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
·
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF is working on installing hand rails, lights etc on Lift 1W and 4-E.
·ABF installed movable buggy on top of Lift 4-E on the east side.
·ABF is also grinding off the paint from the welding surfaces at the east and west edges of Lift 4-E.
·Barges containing Lift 4-E, Lifts 2-W & 3-W, Lifts 1-W & 4-W and CB-1 are all anchored at Pier 7.
·ABF loaded the barge 204 containing CB-1 with some of temporary works received in the last ship.
·Most of the temporary works received in the last ship are being moving around and constantly shifted.
·I checked the operations in the morning, noon and later in the afternoon.

056 E-L03-OBG.056
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 016 Date: 18-Feb-2010 Thursday

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM.

·Lift 3-E Operations
·ABF started to push Lift 3-E from PP 35 westwards and arrived at PP 14 by noon time.
·ABF installed the longitudinal alignment jacks and rods between Lifts 3-E and 2-E
·The target Panel Point is PP 13.
·Seismic Stops and jack pressure monitoring (to be continued)

·Lift 2-E operations.
oThe Lift 2-E is in place within 20 mm of Lift 1-E.
oABF did not perform any welding.
oLift 2-E was supported on pedestal shims.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

·Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
oNo welding operation was being performed between 1-E and 2-E.

·Shear Leg Crane and Lifting Frame additional Operations
oABF did not use Shear Leg Crane.

·Hanging of Working Platform
oABF hcontinues on hanging of working platform under the OBGs at the junction of Lifts 1-E and 2-E.
oABF removed the temporary covers from the access holes on top of the OBGs.
oABF has about 1/2 dozen welding machines and 1/2 dozen warmers for welding stored in the vault on top
of OBG.

Other Activities:
·Checked Pay Estimates from Matt for surveying and for Cable Tie Downs.
·Checked Pay Estimates from David for Item 55 supplying Lifts 1-E through 4-E, 1-W through 4-W and for
Cross Beams Cb-1 through CB-3.
·Checked Pay Estimates from David for Item 56 for erecting Lifts 1-E through 3-E.
·Attended Gary Pursell’s meeting for Communication and Inspection Protocols.
oThe meeting was attended by METS and construction staff from TEAMS 1-5, Pete, Gary, Rick, Brian,
Gil, Tail-Lin.
·Talked to John Callaghan in the morning.. He will email or give the names of the people.
·Attended Rick Morrow’s Meeting for OBG monitoring issues from 11:30 AM to 12:30 PM.
oWorked on preparing forms and data required by TY Lin.
oPhilip and David noted the jack pressures in the morning and measured the pedestal heights in the late
afternoon.
·Had a brief conversation with Jerry Kent about the schedule for people working at site and Pier 7.
oHe mentioned that some people will work upto 3:30 PM like Iron workers etc and others will work up to
5:30 PM like pushers.

Lalit and David worked late.
Lalit charged 2 hours OT
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